

Kamyaab — Frontend (Mobile App)

Development Roadmap

7-week plan, aligned week-by-week with the Backend Development Roadmap. Team: Straw Hats — Mobile/Frontend track.

Version: aligned draft — reflects decisions from the July 2026 alignment meeting (Supabase Auth confirmed for auth; Direct Call replaced with Request Booking; Favorites and Voice Job screen pending).

Update Note

CONFIRMED: Auth is Supabase Auth (not Clerk). Backend already has 2 weeks of working auth code built on Supabase — frontend now integrates directly against that, no backend rework needed. The earlier Clerk-vs-Supabase dependency block is resolved.

Tech Stack (Frontend)

Layer	Choice	Notes
Design	Figma	Wireframes → hi-fi → prototype, shared design system
Mobile app	React Native (Expo)	Single codebase for Android + iOS
Auth (client)	Supabase Auth	Phone OTP for clients, email/password for agents/admin — matches backend's existing 2 weeks of work
API layer	Express REST (/api/v1)	Consumes backend endpoints directly, versioned routes
State/data fetching	React Query (recommended)	Caching + retry for flaky network conditions nationwide
Web portals (Agent/Admin)	Next.js — separate track	Not covered in this roadmap; own timeline

Screen Inventory — Status

Screen	Status	Notes
Splash Screen	Confirmed	Static, no backend dependency
Onboarding	Confirmed	Static content
Login / Sign Up	Confirmed	Supabase Auth phone OTP — no longer blocked, matches existing backend work
Home Screen	Confirmed	Categories + featured/nearby workers

Categories	Confirmed	Reads seeded category list
Worker List	Confirmed	Public search — name, rating, jobs done only. No phone/address/CNIC.
Worker Details	Confirmed — changed	"Direct Call Now" replaced with "Request Booking". Contact info hidden until booking accepted.
Favorites	Post-MVP	Confirmed: not in MVP. Backlog item — revisit after launch, needs a backend model when picked up.
My Jobs	Confirmed	Rule: as soon as backend adds a list/history endpoint, frontend wires it that same week.
Post Open Job	Added	New screen required — was missing from original flow doc; backend supports it from Week 5
Voice Job Request	Phase 2	Pitch deck confirms voice + AI matching is Phase 2, not MVP. Removed from current build — revisit after pilot.
Reviews / Complaints	Added	New screens required — backend builds these Week 6, missing from original flow doc
Profile	Confirmed	Basic CRUD, low risk
Settings	Confirmed	Basic CRUD, low risk

Week-by-Week Plan (mirrors Backend's 7-week roadmap)

Week 1 — Design System & Static Screens

Backend is building: server skeleton, DB schema, seed data. No real endpoints ready yet. Frontend works standalone this week.

- Finalize design system in Figma: colors, typography, spacing, buttons, icons.
- Build Splash, Onboarding, and static Home/Categories screens using mock data.
- Set up Expo project, navigation structure (bottom tabs + stack), and Supabase client SDK skeleton (no live calls yet).
- Agree on the API contract shape with backend for /auth, /workers, /job-requests so both sides build to the same interface.

Week 2 — Auth Integration (unblocked — matches existing backend work)

Backend already built: phone OTP auth, agent/admin login, JWT middleware — all on Supabase Auth. Frontend integrates directly against this, no waiting required.

- Wire Login/Sign-Up screens to Supabase Auth phone OTP (signInWithOtp / verifyOtp).
- Store and attach the Supabase session JWT on all authenticated API calls.
- Auto-route to Home on successful first login (mirrors backend's auto-create ClientProfile behavior).

Week 3 — Worker Search & Listing

Backend is building: worker verification fields, public search endpoint (approved workers only, no sensitive data).

- Wire Categories screen to real category list.
- Wire Worker List screen to GET /api/v1/workers with category + area filters.

- Build Worker Details screen bound to public fields only (name, rating, completed jobs, verified badges) — do not bind phone/address/CNIC anywhere in the UI layer.
- Add ranking/sort UI (by rating, completed jobs) matching backend's ordering.

Week 4 — Booking Flow (Specific Worker)

Backend is building: job request + invitation + booking + contact-release flow for a specific worker.

- Replace "Direct Call Now" with "Request Booking" button on Worker Details.
- Build job request form: category, area, description, urgency, budget.
- Build booking status screen (pending → contacted → accepted) reflecting invitation status.
- Reveal contact details in-app only after acceptance — never before, matching backend's release rule.
- Add 24-hour expiry messaging in UI for invitations that time out.

Week 5 — Open Jobs, Availability & My Jobs

Backend is building: open-job matching, worker availability, admin manual override.

- Build new "Post Open Job" flow (no specific worker chosen — goes to matching).
- Build My Jobs list screen showing all job statuses and history — wire it up as soon as backend's list/history endpoint exists, whichever week that lands.
- Show worker availability badge (available/busy/unknown) on Worker List and Details.
- Priority listing: workers marked "boosted" (paid visibility, per pitch deck revenue model) rank higher in Worker List — show a subtle "Featured" badge, no separate screen needed.
- Favorites confirmed as post-MVP — do not build now; revisit after launch.

Week 6 — Reviews & Complaints

Backend is building: reviews, complaints, audit logging. Voice AI moved to Phase 2 (see pitch deck) — not built this cycle.

- Build Reviews screen — visible only for completed bookings, star + comment submission.
- Build Complaints screen — description + evidence file upload against a booking.
- Two-way ratings: build worker-rates-client screen too (pitch deck confirms accountability on both sides) — not just client rating worker.
- Finalize Profile and Settings screens.

Week 7 — Integration, QA & Store Prep

Backend is building: integration tests, security pass, staging deploy.

- Point app at the staging backend URL; run full end-to-end journeys (search → book → accept → complete → review).
- Test on real Android and iOS devices; fix UI bugs and performance issues.
- Confirm no sensitive fields (phone, address, CNIC) ever appear in any screen or network payload before acceptance — matches backend's Week 7 security pass.
- Prepare Play Store assets: icon, screenshots, description, privacy policy link.
- Generate Android APK/AAB via EAS Build; submit to internal testing track.

Open Items

- My Jobs history endpoint: simple rule — once backend adds it, frontend wires My Jobs to it same week. No separate decision needed.

- Reference check + full worker-category list (electrician, plumber, carpenter, gardener, painter, driver, tailor, cook) are backend/data changes — no frontend screen impact, just confirm seed data covers all categories.